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Financial Assistance Award 1467 

Between the Denali Commission and Alaska Native Tribal Health Consortium 

For Sanitation Energy Efficiency 

Amendment 5 
06 April 2018 

 

All changes to the award conditions are noted below. 

1. Increase funding by $500,000.  See attached Budget and Funding Summary dated 06 April 

2018. 

 

2. Replace Attachment A with a new Attachment A dated 06 April 2018. 

 

3. Extend the period of performance to December 31, 2019. 



Attachment A 
To 

Financial Assistance Award #1467 
Between the Denali Commission and ANTHC for  

Sanitation Energy Efficiency 
06 April 2018 

 
 
1. Project Summary 
 
This amendment updates scope, schedule and budget for Award 1467, Sanitation Energy 
Efficiency. This amendment restates the original scope, three previous scope amendments, and 
adds additional scope. 
 
The work funded under this award includes gathering and compiling baseline energy use and 
cost data for sanitation facility systems in rural Alaska, implementing energy efficiency and 
conservation measures identified in the energy audits, collecting subsequent energy use and 
cost data for comparison after implementation, completing the design of a diesel heat recovery 
system in Holy Cross to benefit the water treatment plant, conducting an assessment of energy 
issues related to the variety of residential water and sewer service connections currently in use 
across rural Alaska, conducting heat recovery studies in at least 7 community owned power 
systems and upgrading wind to heat systems. 
 

WORK PLAN 
 
Energy Audits      
 
Scope:  Conduct investment grade energy audits for the sanitation systems in at least the 
following 49 communities: 
 
Akiachak, Akutan, Aniak, Buckland, Chenega Bay, Chignik Bay, Chignik Lake, Chignik Lagoon, 
Ekwok, Fort Yukon, Galena, Gulkana, Hooper Bay, Igiugig, Kake, Kasigluk, Klukwan Kotlik, 
Kotzebue, Kwethluk, Manokotak, McGrath, Mekoryuk, Mountain Village, Napakiak, Nikolai, 
Noorvik, Noatak, Port Lions, Quinhagak, Rampart, Saint Mary’s, Scammon Bay, Selawik, 
Shishmaref, Shungnak, Tanacross, Tanana, Tatitlek, Tetlin, Togiak, Unalakleet, White Mountain, 
and six Lake and Peninsula Borough Communities.  
  
Deliverables:  The energy audits will be investment grade and inform future implementation 
efforts on specific improvements necessary for each sanitation system as well as cost and 
savings estimates for all identified Energy Efficiency Measures (EEMs) and Energy Conservation 
Measures (ECMs). 
 
Budget:  The Commission is making $475,000 available for energy audits. The average cost of 
an audit including direct labor, pool labor, travel and indirect costs is approximately $10,000.  
$540,000 of match and/or related funding is being provided by the Lake and Peninsula 
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Borough, US Department of Energy, and, State of Alaska, and Alaska Housing Finance 
Corporation. 
 
Delivery Method:  The audits will be performed using ANTHC in-house resources. 
 
Schedule: 

September 2014 - September 2016:  Complete 11 energy audits 
October 2016 - October 2017:  Complete 16 energy audits 
October 2017 - October 2018:  Complete 11 energy audits 
October 2018 - December 2019: Complete 11 energy audits 
 
Improvement Projects  
 
Scope:  Implement energy improvement projects based upon previously conducted energy 
audits in at least the following 61 communities: 
 
Akiak, Alatna, Allakaket, Ambler, Angoon, Anvik, Arctic Village, Atmauthluak, Brevig Mission, 
Buckland, Chuathbaluk, Circle, Crooked Creek, Deering, Eek, Elim, Fort Yukon, Gambell,  
Golovin, Grayling, Holy Cross,  Hughes, Huslia, Kake, Kaltag, Kipnuk, Kobuk, Koliganek, 
Kongiginak,  Koyuk, Koyukuk, Kwigillingok, Marshall, Minto, Mountain Village, Newhalen, New 
Stuyahok, Nondalton, Northway, Nulato, Nunam Iqua, Old Harbor, Pilot Station, Pitkas Point, 
Rampart, Ruby, Russian Mission, Saint Michael,  Savoonga, Shageluk, Shaktoolik, Shishmaref, 
Sleetmute, Stebbins, Stevens Village, Teller, Tuluksak, Twin Hills, Unalakleet, White Mountain.  
 
The improvements will be inclusive of both Energy Efficiency Measures (EEMs) and Energy 
Conservation Measures (ECMs), which may typically include: 
 

 Replacement of electrical components and circulating pumps. 

 Interior and exterior lighting upgrades and installation of occupancy sensors. 

 Installation of setback thermostats and tuning of the heating and ventilation systems. 

 Mechanical piping insulation. 

 Replacement of boilers to more efficient units and upgrade to electronic control systems. 

 Weather sealing and building insulation, as necessary. 

 Operational changes such as turning off heat tape and circulation pumps when not needed, 
decreasing circulating and storage tank temperatures, decreasing building interior set 
points, and appropriate operations and maintenance procedures. 

 
The general criteria for an improvement project package is that it has an average simple 
payback of 7 years or less. 
 
Construction activities should be less than $100,000 per community.  In the event construction 
activity exceeds $100,000 per community, ANTHC must identify the appropriate cost share 
match before proceeding. 
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Deliverables:  Training and retrofit plans in advance of efficiency/conservation implementation 
work, completed improvements, and trip reports featuring photographs of before and after 
work for each community receiving efficiency/conservation improvements. 
 
Budget:  The Commission is making $2,857,865 available for improvement projects. This 
represents approximately $40,000 per community. The US Department of Agriculture and the 
State of Alaska are providing $1,900,000 for related work in the communities listed above 
and/or other communities that have or will receive energy audits. Based on historical ANTHC 
data, the average cost (including materials, shipping, direct labor, pool labor, travel and indirect 
costs) to make routine energy improvements for a community with a piped water and sewer 
system is approximately $85,000. 
 
Delivery Method:  The majority of improvement project work will be performed using ANTHC 
in-house professional and force-account resources. Some elements of the work may be 
performed via contract or sub-recipient agreements. 
 
Schedule: 

September 2014 - September 2016:  Complete projects in 40 communities 
October 2016 – October 2017:  Complete projects in 16 communities 
October 2017 – October 2018:  Complete projects in 5 communities 
 
 
Holy Cross Heat Recovery System   
   
Scope:  Complete design of a heat recovery system in Holy Cross, Alaska to supply recovered 
heat from the power plant to the water treatment plant. Complete the design of a heat 
recovery expansion in Holy Cross, Alaska to supply additional recovered heat from the power 
plant to the city office. 
 
Deliverables:  65% design drawings, 100% design drawings and Construction Cost estimate. 
 
Budget:  The Commission is making $60,000 available for the design. The US Department of 
Energy and the US Environmental Protection Agency are providing $30,000 for the initial 
feasibility study and final design. $60,000 of planning and design effort represents 
approximately 450 hours of professional time at $120/hour plus travel and permits. The US 
Department of Agriculture is providing $445,300 in grants and loans for construction of the 
system, with a local contribution of $40,000 from the City of Holy Cross.  
 
Delivery Method:  Design documents will be produced by a professional engineering firm 
competitively procured by ANTHC. 
 
Schedule: 

September 2016 - Design start:   
November 2016 - 65% design complete:  
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July 2018 - 100% design and cost estimate complete  
 
 
 
May 2018 – Added scope Design start: 
June 2018 – 65% design complete 
July 2018 – 100% design and cost estimate complete 
 
Service Line Study  
 
Scope:  Conduct assessment of behavioral and technical challenges associated with four 
common water and sewer service connections used in rural Alaska. Identify energy impact to 
residences of operating the different type of service connections.  
 
Deliverables:  Document best practices, and develop a practical tool kit to improve operational 
performance for residents. 
 
Budget:  The Commission is making $25,000 available for the study. ANTHC is contributing a 
$25,000 match. The total $50,000 budget includes approximately $10,000 for ANTHC labor and 
indirect costs (110 hours at an overall aggregate rate of approximately $90 per hour), $22,000 
to support an AmeriCorps Vista volunteer (stipend and host organization administration), 
$16,000 for travel (8 trips @ $2,000/trip), and $2,000 for materials. 
 
Delivery Method:  The study will be performed using ANTHC in-house resources and an 
AmeriCorps Vista volunteer. 
 
Schedule: 

January 2016 to December 2016 -  Develop assessment, identify communities, collect field data 
January 2017 to December 2017 -  Assemble data, develop toolkit, produce final report 
 
Heat Recovery Investigation 

Scope:  Using the known data on community power systems, select at least seven communities 
from different regions of the State to provide an investigation into one of three categories:  
Initial Heat Recovery Feasibility, Heat Recovery Expansion Feasibility, or Heat Recovery 
Troubleshooting and Recommendations. Communities selected for investigation will currently 
either have no heat recovery, faulty heat recovery, or underutilized heat recovery. 
 
Deliverables:  A report explaining the study, methods, findings, recommendations and cost 
estimate, and potential funding sources will be produced and provided to the community. 
 
 Budget:  The Commission is making $140,193 available for the study. 
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Schedule:  
Community Solicitation: October 2018 
2 Communities Selected: November 2018 
Community #1 On-site inspection and data gathering:  December 2018 
Community #1 Study and Report Complete: February 2019 
Community #2 On-site inspection and data gathering:  February 2019 
Community #2 Study and Report Complete: April 2019 
Community #3 On-site inspection and data gathering:  April 2019 
Community #3 Study and Report Complete:  June 2019 
Community #4On-site inspection and data gathering:  June 2019 
Community #4 Study and Report Complete:  August 2019 
Community #5 On-site inspection and data gathering:  August 2019 
Community #5 Study and Report Complete:  October 2019 
 
 
Wind-to-Heat Integration Upgrades  
 
Scope:  Dispatchable electric boilers have been installed in several communities around the 
state that have wind generators.  These electric boilers are used to balance loads during times 
when production from the wind generators exceeds demand by the community.  Over the past 
several years, ANTHC TUS has determined several ways for improving the integration of these 
systems.  
 
Deliverables:  A trip report featuring photographs of before and after work for each community 
receiving wind-to-heat upgrades.  
 
Budget:  The Commission is making $89,578 available for the upgrades.  
 
Delivery Method:  The work will be performed using ANTHC in-house resources. 
 
Schedule: 

June 2018 - System assessment 
July 2018 – Material Take off development 
October 2018 – Upgrades implementation 
 
 
Cooperative Agreement Provisions 
 
ANTHC agrees to cooperate and collaborate with the Denali Commission during the project, and 
understands that the Commission will be substantially involved in implementing the project or 
components of the project.  Specifically, the Commission will participate in, and/or provide 
direct assistance during the project related to the selection of communities that will receive 
energy audits and improvement projects, and the delivery method for improvement projects. 
No cost changes to the original list of communities identified in this Work Plan will not require 
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an amendment to the Award, provided appropriate documentation is included in the Award 
file, and the final Close-out Report for this Award clearly identifies all communities served and 
projects completed.   
 
 
Environmental Documentation 
 
ANTHC prepared an Environmental Review (ER) document in October 2014 based on the 
original funding provided by the Commission under Award 1467.  The ER was prepared 
consistent with Indian Health Service procedures, and concluded that the activities undertaken 
pursuant to this Award would not have a significant impact on the environment. ANTHC has 
completed a Commission CATEX Checklist based on CATEX B1 (and B2) for the entire scope of 
work in Award 1467 thru Amendment 3, and the CATEX determination has been approved by 
the Commission. The work performed under Amendment 4 was consistent with the work 
previously undertaken and the CATEX B1 determination. The work proposed under Amendment 
5 is consistent with the work previously undertaken and the CATEX B1 determination 
 
 
Overall Budget and Funding Summary 
 
An overall budget and funding summary dated 6 April 2018 is presented on page 7 of this 
document. 
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Line Item By Amount Basis/Notes

1 Direct Burdened Labor ANTHC $997,988 17,742 hours @ average rate of $56.25 per hour

2 Pool Laborb ANTHC $399,195

Rural Utility Department support staff; $24.00 per hour of direct department labor

Rural Energy Department support staff: $7.50 per hour of direct department labor

Shipping & Receiving Department support staff: $32.00 per hour of direct department labor

$22.50 weighted average pool rate x 17,742 hours

3 Travel ANTHC $422,500

Audits - 49 trips, 2 people each trip; Projects - 65 trips, 2 people each trip; Service Line Assessments - 

4 trip, 2 people each trip; Heat Recovery Investigations- 7 trips, 2 people each trip; Wind To Heat 

Upgrades - 5 trips, 2 people each trip assume $1,625 per person per trip

4 Materials & Freight ANTHC $1,419,740

$16,520 for materials and $3,262 for shipping per community x 70 communities, Wind to Heat - 

$35,000 for Materials and Freight

5 Consultant Services Subcontractors $82,000

$60,000 for Holy Cross design A/E

$22,000 to support AmeriCorps Vista volunteer on service line study

6 $3,321,423

7 Contingency $69,730 2.1% of line 6

8 Indirect Costsc
ANTHC $256,483 25.7% of line 1

9 $3,647,636

Line Source

Award

or

Reference

Amount Notes

10 Original Award 1467 $2,147,636

11 Amendment 1 1467 $0

12 Amendment 2 1467 $0

13 Amendment 3 1467 $500,000

14 Amendment 4 1467 $500,000

15 Amendment 5 1467 $500,000 This action

16 $3,647,636

BUDGET

Total Funding Available As Of This Action 

FUNDING

Additional Notes

a.  Budget developed by Cody Uhlig at ANTHC

b.  Current pool rates in accordance with October 2015 ANTHC/DEHE Project Cost Allocation Methodology

c.  ANTHC has a federally negotiated indirect rate of 25.7 % dated 8 November 2016  from the US Department of Health and Human Services

d.  Overall labor rate including direct labor, pool labor and indirect costs = $1,653,666/17,742 hours = $93.21 per hour

Total 

Subtotal 

Page 7 of 7


